Contract No. 03-165 DATE: 14NOV03

Parallel Water Transmission Line WFO350259/4
OWNER: CONTRACTOR:

City of College Station Garney Companies, Inc.
P.O. Box 9860 1333 Northwest Vivion Road  Ph: (816) 741-4600

Callege Station, Texas 77842 Kansas City, MO 64118 Fax: {816} 741-4488
PURPGSE OF THIS CHANGE ORDER:

Cons costs related to ign of water line in creek
T T —

Piping Modifications $21,692.29 0 $21,692.29
1b LS [30" Casing & Test Station $24,580.93 0 1 $24,583.93
1¢ LS 48" Casing and Test Station $32,275.83 [4] 1 $32,275.83
1d LS " |Bank Stabilization $55,705.77 [} 1 $55,705.77
1e LS |Relocate Drain Station $678.60 ] 1 $678.60
1f LS |Reduce Trench Cap ($1,200.00) 0 1 ($1,200.00)
1g LS [New Trench Cap $2,400.00 [1] 1 $2,400.00
1h LS [Relocate Concrete Retard $0.00 1] 1 $0.00
1i LS ew Concrete Retard $500.00 0 1 $500.00
1j LS elocate Test Station $0.00 0 $0.00
1k LS ew Test Station $400.00 0 $400.00

TOTAL | §$137,036.42

__THE NET AFFECT OF THIS CHANGE ORDER IS 2 88% INCREASE
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QRIGINAL CONTRACT AMOUNT $4,756,474.00

Change Order No. 1 $24,507.00 0.52% CHANGE
Change Order No. 2 $137,036.42 2.88% CHANGE
REVISED CONTRACT AMOUNT $4,918,017.42 3.40% TOTAL CHANGE
ORIGINAL CONTRACT TIME 300 Days

Time Extension No. 1 2 Days

Time Extension No. 2 4 Days

Revised Contract Time 306 Days
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